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Lessard-Sams Outdoor Heritage Council

MN Prairie Recovery Project Phase IX
Laws of Minnesota 2019 Accomplishment Plan

General Information

Date: 10/05/2022

Project Title: MN Prairie Recovery Project Phase IX

Funds Recommended: $3,058,000

Legislative Citation: ML 2019, 1st Sp. Session, Ch. 2, Art. 1, Sec. 2, subd, 2(c)

Appropriation Language: $3,058,000 the first year is to the commissioner of natural resources for an agreement
with The Nature Conservancy to acquire lands in fee and to restore and enhance native prairies, grasslands,
wetlands, and savannas. Subject to evaluation criteria in Minnesota Rules, part 6136.0900, priority must be given
to acquiring lands that are eligible for the native prairie bank under Minnesota Statutes, section 84.96, or lands
adjacent to protected native prairie. No later than 180 days after The Nature Conservancys fiscal year ends, The
Nature Conservancy must submit to the Lessard-Sams Outdoor Heritage Council annual income statements and
balance sheets for income and expenses from land acquired with this appropriation. A list of proposed land
acquisitions must be provided as part of the required accomplishment plan, and the acquisitions must be
consistent with the priorities identified in Minnesota Prairie Conservation Plan.

Manager Information

Manager's Name: Neal Feeken

Title: Grassland Conservation Program Director
Organization: The Nature Conservancy
Address: 1101 W River Parkway Suite 200
City: Minneapolis, MN 55415

Email: nfeeken@tnc.org

Office Number: 612-331-0738

Mobile Number:

Fax Number:

Website:

Location Information

County Location(s): Clay, Big Stone, Stearns, Lyon, Lac qui Parle, Polk, Norman, Swift, Wilkin, Cottonwood,
Kittson, Kandiyohi, Becker, Pipestone, Nobles, Lincoln, Traverse, Chippewa, Pennington, Red Lake, Rock, Roseau,
Pope, Yellow Medicine, Mahnomen and Murray.

Eco regions in which work will take place:
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e Forest / Prairie Transition

e Prairie
Activity types:

e Protectin Fee
e Restore
e Enhance

Priority resources addressed by activity:

e Wetlands
e Prairie
e Habitat
Narrative
Abstract

This project will advance the prairie protection, restoration and enhancement goals established in the 2018
revision of the MN Prairie Conservation Plan. It builds upon the successful model established in Phases 1 - 8 and
seeks to protect 240 acres in fee without PILT obligations to be held by The Nature Conservancy, enhance 18,000
acres of permanently protected grasslands, and restore 100 acres of prairie and wetland habitat.

Design and Scope of Work

Protect - An estimated 240 acres of prairie, wetlands, grasslands, and savanna will be permanently protected
through fee-title acquisition from willing sellers in 5 prairie core/corridor landscapes as identified in the newly
refreshed MN Prairie Conservation Plan. Acquired lands will be prioritized using prior approved criteria that
include: percentage of native prairie on the parcel, proximity to other permanently protected areas, quality of
habitat and species diversity, and suitability for public recreation. These protected acres approximately will be
held by The Nature Conservancy subject to a recorded notice of funding restrictions.

Enhance - An estimated 18,000 acres of grassland/wetland complex will be enhanced on permanently protected
lands, including lands purchased with OHF funds and held by the Conservancy, MN DNR Management Units, US
Fish and Wildlife Service lands, and private

lands subject to perpetual conservation easements. The primary objectives of our enhancement activities will be to
increase native species diversity and improve critical wildlife habitat. A variety of practices and techniques will be
implemented to accomplish our

objectives such as: prescribed fire; removal of trees and woody species; invasive species control including
mechanical, biological, and chemical control; over-seeding with native seed; and conservation grazing, mowing, or
haying. The work will primarily be conducted via contracts with local vendors, Conservation Corps of Minnesota or
Student Conservation Association crews and by using Nature Conservancy seasonal and permanent staff. Prairie
Recovery Biologists, stationed in the four primary landscapes are responsible for identifying and prioritizing
projects in cooperation with our agency partners, selecting and overseeing contracted work and leading and
directing seasonal staff. The Biologists are also responsible for participating in and leading Prairie Plan Local
Technical Team efforts to increase efficiency and effectiveness of program delivery by multiple partners at the
landscape scale.

Restore - Approximately 100 acres of cropland will be restored to diverse local-ecotype grassland and
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grassland/wetland complexes. Practices to be implemented include those listed as enhancements in addition to re-

seeding with native species and restoration of original wetland hydrology.

Results to date - Through Phases 1-8 we have protected 6,490 acres of prairies, wetlands, and grasslands and have
enhanced more than 100,000 acres of permanently protected grasslands. The protected acres span our priority
geographies. In all cases parcels were

purchased that were directly adjacent to, or contributed to, the functional integrity of existing habitat complexes.
Average per acre cost for acquired properties has averaged around $1,720 per acre. Our enhancement projects
have focused on accelerating the implementation of prescribed fire, extensive woody vegetation removal, building
the infrastructure for conservation grazing systems and mechanical and chemical treatment of invasive species.
Costs for enhancement and restoration work vary depending on the practices being implemented but have
averaged around $80 per acre.

How does the plan address habitats that have significant value for wildlife species of greatest
conservation need, and/or threatened or endangered species, and list targeted species?

Temperate grasslands are the most endangered and least protected habitat type on earth, and Minnesota's prairies
are no exception. Activities identified in this project directly reflect implementation strategies identified in the MN
Prairie Conservation Plan. Properties targeted for acquisition are identified and prioritized using MN County
Biological Survey Rare Element Occurrences and Biodiversity Significance. The geographies we are concentrating
efforts on, in addition to being Prairie Plan core areas, reflect areas with the highest density and highest quality
remaining prairie systems left in the state. By focusing our work in these particular landscapes we increase the
functionality of the overall prairie/grassland systems, including increasing water retention, improving breeding
and nesting habitat and augmenting migratory corridors. While our work focuses on increasing and maintaining
system functionality a number of individual species and suites of SPGCN will directly benefit from this project
including:

Insects - habitat management and protection specifically for the federally-threatened Dakota skipper butterfly,
potential restoration of habitat for the endangered Poweshiek skipperling and declining regal fritillary butterflies

Mammals - American badger (an indicator species requiring intact blocks of quality habitat), elk (for herd
management in NW MN)

Reptiles - hognose snake (primarily in western MN counties of Lac qui Parle, Big Stone and Yellow Medicine), 5-
lined skink (rock outcroppings in the upper MN River Valley)

Birds - Grassland dependent birds have experienced precipitous population decline across Minnesota and the
northern Great Plains, largely due to habitat loss on the breeding grounds. This project will provide permanently
protected and enhanced habitat for a suite of grassland and wetland nesting birds, most notably the Meadowlark,
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Bobolink, Dickcissel, Grasshopper sparrow, Henslow's sparrow, upland sandpiper, Black tern, Northern pintail,

Greater Prairie-chicken, Sharp tail grouse, and many others.

Describe how the plan uses science-based targeting that leverages or expands corridors and
complexes, reduces fragmentation or protects areas identified in the MN County Biological Survey:

The project focuses activities on core/corridor complexes as described in the MN Prairie Plan. The Prairie plan was
developed using the best available information for identifying the highest quality/highest density remaining
prairie and grassland complexes in the state.

Individual parcels are prioritized using the attached criteria. Important considerations include % of native prairie
on tract; adjacency to other native prairie; proximity to other protected lands; and uniqueness and diversity of
species present. MN County Biological Survey

data and biodiversity rankings are key tools used to measure these criteria.

Which two sections of the Minnesota Statewide Conservation and Preservation Plan are most
applicable to this project?

e H1 Protect priority land habitats

e H5 Restore land, wetlands and wetland-associated watersheds
Which two other plans are addressed in this program?

e Minnesota Prairie Conservation Plan

e Minnesota's Wildlife Action Plan 2015-2025
Which LSOHC section priorities are addressed in this program?

Forest / Prairie Transition
e Protect, enhance, and restore rare native remnant prairie
Prairie
e Protect, enhance, and restore remnant native prairie, Big Woods forests, and oak savanna

Does this program include leveraged funding?

Yes

Explain the leverage:

The Prairie Recovery Project complements other efforts requesting OHF Funds and represents a collaborative
approach to addressing the State's prairie crisis. Other partners engaged throughout the implementation of this
project include MN DNR, MN BWSR, US Fish & Wildlife Service, USDA, Pheasants Forever, MN Land Trust, Ducks
Unlimited, MN Prairie Chicken Society, local Soil & Water Conservation Districts, private landowners, cattlemen,
among others. This collaborative approach to landscape scale conservation as called for in the Prairie Plan results
in greater efficiency of action, improved targeting of limited funding dollars, and increased attention to the issue of
prairie conservation. The Biologists working under this project serve in leadership roles on the Local Technical
Teams in their respective prairie core areas and regularly collaborate with partners to ensure the highest level of
efficiency and leverage is achieved.
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Per MS 97A.056, Subd. 24, Please explain whether the request is supplanting or is a substitution for

any previous funding that was not from a legacy fund and was used for the same purpose.

All work undertaken utilizing OHF allocations is supplemental to core work normally done by the Conservancy.
OHF dollars allow us to increase the pace and scale of protection, restoration, and enhancement of native prairies
and critical grasslands identified as priorities in the MN Prairie Conservation Plan.

Non-OHF Appropriations

Year Source Amount

2010 TNC Private Contributions $1,228,100
2011 TNC Private Contributions $1,427,700
2012 TNC Private Contributions $851,300
2013 TNC Private Contributions $1,119,900
2014 TNC Private Contributions $412,600
2015 TNC Private Contributions $22,300

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended?

Protection, restoration, and enhancement are all critical tools for the long-term viability of Minnesota's
prairie/wetland systems. The prairie pothole landscape can only be sustained through the regular application of
disturbance, including fire, grazing and haying. A

primary purpose of this proposal is to continue a highly successful collaborative and coordinated partnership that
accelerates the use of these practices across multiple landscapes. In many cases requested funds will develop
infrastructure and enable completion of

one-time large expenses such as woody species removal and installation of fencing for conservation grazing. Once
the initial activities are completed we expect long-term maintenance costs to moderate. The Nature Conservancy
will continue to seek mechanisms that derive revenue from grazing, haying and seed production consistent with
our conservation goals. All resulting income will be placed in a dedicated account for future property tax payments
and management of properties acquired with Outdoor Heritage Funds. Our past efforts show that revenue
generation is insufficient to pay for all associated expenses, therefore we plan to seek future funding from the
Outdoor Heritage Fund along with private contributions for long-term stewardship needs.

Actions to Maintain Project Outcomes

Year Source of Funds Step 1 Step 2 Step 3

Once every 4-5 years OHF, Private Prescribed Fire - -
Contributions’

Annually’ OHF, Private Invasive Species - -
Contributions search and treatment

As needed OHF, Private Conservation Grazing | - -
Contributions, USDA,
Lease income

Activity Details

Requirements

If funded, this program will meet all applicable criteria set forth in MS 97A.056?
Yes
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Will county board or other local government approval be formally sought** prior to acquisition, per

97A.056 subd 13(j)?
No

Describe any measures to inform local governments of land acquisition under their jurisdiction:
We will follow the county/township board notification processes as directed by current statutory language.

Is the land you plan to acquire (fee title) free of any other permanent protection?
Yes

Will restoration and enhancement work follow best management practices including MS 84.973 Pollinator
Habitat Program?
Yes

Is the restoration and enhancement activity on permanently protected land per 97A.056, Subd 13(f), tribal
lands, and/or public waters per MS 103G.005, Subd. 15 or on lands to be acquired in this program?
Yes

Where does the activity take place?

e WMA
e WPA
e SNA
e AMA

e Permanently Protected Conservation Easements
e Refuge Lands

Land Use

Will there be planting of any crop on OHF land purchased or restored in this program?
Yes

Explain what will be planted:

Short-term use of agricultural crops is an accepted Best Practice forpreparing a site for prairie restoration.
For example short-term use of soybeans or other commercial crops can be used for restorations in order to
control weed seedbeds prior to prairie planting. In some cases this necessitates the use of GMO treated
products to facilitate herbicide use in order to control weeds present in the seedbank. Neonicitinoide
treated seed will not be used. We would not expect agricultural crop use to exceed 3 years on any given
OHF acquired property. We continue to explore the viability of alternative restoration techniques to
minimize the need to farm restoration sites, including expanded use of cover crops.

Are any of the crop types planted GMO treated?
True

Is this land currently open for hunting and fishing?
No

Will the land be open for hunting and fishing after completion?
Yes
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Describe any variation from the State of Minnesota regulations:

No variations anticipated. 4/8/2021 parcel addition: Hole in the Mountain 2 parcel lies within the Lake
Benton city limits and hunting will be allowed in accordance with city ordinance guidelines.

Who will eventually own the fee title land?
e NGO
Land acquired in fee will be designated as a:

What is the anticipated number of closed acquisitions (range is fine) you plan to accomplish with this
appropriation?
We expect to complete 2-5 acquisitions with the recommended allocation.

Are there currently trails or roads on any of the proposed acquisitions?
No

Will new trails or roads be developed or improved as a result of the OHF acquisition?
No

Will the acquired parcels be restored or enhanced within this appropriation?

Yes
Intact native prairie is our target for acquisition, however many parcels require initial restoration efforts to
maximize habitat benefits. All grassland parcels require periodic enhancement to maintain their condition
and function as prairies.

Timeline

Activity Name Estimated Completion Date

Protect 240 acres w/out PILT June 2022

Enhance 18,000 acres permanently protected grasslands June 2024

Restore 100 acres grassland /wetland complex June 2024

Date of Final Report Submission: 12/29/2024

Availability of Appropriation: Subd. 7. Availability of Appropriation

Money appropriated in this section may not be spent on activities unless they are directly related to and necessary
for a specific appropriation and are specified in the accomplishment plan approved by the Lessard-Sams Outdoor
Heritage Council. Money appropriated in this section must not be spent on indirect costs or other institutional
overhead charges that are not directly related to and necessary for a specific appropriation. Unless otherwise
provided, the amounts in this section are available until June 30, 2022. For acquisition of real property, the
amounts in this section are available until June 30, 2023, if a binding agreement with a landowner or purchase
agreement is entered into by June 30, 2022, and closed no later than June 30, 2023. Funds for restoration or
enhancement are available until June 30, 2024, or five years after acquisition, whichever is later, in order to
complete initial restoration or enhancement work. If a project receives at least 15 percent of its funding from
federal funds, the time of the appropriation may be extended to equal the availability of federal funding to a
maximum of six years if that federal funding was confirmed and included in the original draft accomplishment
plan. Funds appropriated for fee title acquisition of land may be used to restore, enhance, and provide for public
use of the land acquired with the appropriation. Public-use facilities must have a minimal impact on habitat in
acquired lands.
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Budget

Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan.

Totals

Project #: None

Item

Funding Request

Antic. Leverage

Leverage Source

Total

Personnel

$754,200

$754,200

Contracts

$1,399,000

$1,399,000

Fee Acquisition w/
PILT

Fee Acquisition w/o
PILT

$381,000

$76,000

$457,000

Easement Acquisition

Easement
Stewardship

Travel

$59,500

$59,500

Professional Services

$30,000

$30,000

Direct Support
Services

$221,200

$221,200

$442,400

DNR Land Acquisition
Costs

Capital Equipment

Other
Equipment/Tools

$50,000

$50,000

Supplies/Materials

$163,100

$163,100

DNR IDP

Grand Total

$3,058,000

$297,200

$3,355,200

Personnel

Position

Annual FTE

Years
Working

Funding
Request

Antic.
Leverage

Leverage
Source

Total

TNC Science

0.1

2.0 $7,500

$7,500

Project
Management

0.6

2.0 $48,700

$48,700

Grant
Administration

0.12

2.0 $21,600

$21,600

Habitat Crews

5.25

2.0 $213,000

$213,000

Protection Staff

0.5

2.0 $93,700

$93,700

Prairie
Recovery
Specialists

2.0

2.0 $369,700

$369,700

Amount of Request: $3,058,000
Amount of Leverage: $297,200
Leverage as a percent of the Request: 9.72%
DSS + Personnel: $975,400

As a % of the total request: 31.9%
Easement Stewardship: -

As a % of the Easement Acquisition: -

How will this program accommodate the reduced appropriation recommendation from the original
proposed requested amount?
We will proportionately scale back the outcomes and associated budget line items to correspond to the reduced
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recommendation. Because this Phase is part of a larger ongoing program we expect to maintain continuity with

existing activities.

Describe and explain leverage source and confirmation of funds:
The leverage offered on the DSS line item reflects one-half of the Conservancy's federally approved indirect rate.
The leverage found

on the Acquire in Fee without PILT line represents 20% of acquisition costs placed in an endowment ensuring
long-term management

and property tax obligations are met. Both represent private contributions.

Contracts

What is included in the contracts line?
Yes. The contract line item is dedicated to enhancement and restoration work. Typical contractors include private
vendors and

Conservation Corps of MN/IA.

Travel

Does the amount in the travel line include equipment/vehicle rental?
Yes

Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging
Travel line item includes approximately $4,500 for short term vehicle rentals, primarily for Project coordinator
and Protection Specialists.

Long term truck lease costs for the Prairie Recovery Biologists are reflected in the Other Equipment line item

I understand and agree that lodging, meals, and mileage must comply with the current MMB Commissioner
Plan:
No

Direct Support Services

How did you determine which portions of the Direct Support Services of your shared support services is
direct to this program?

DSS is based on The Nature Conservancy's Federally Negotiated rate as proposed and subsequently approved by
the US Dept. of

Interior. The portion requested from the grant represents 50% of this rate, with the remaining 50% contributed as
leverage.

Federal Funds

Do you anticipate federal funds as a match for this program?
No
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Acres by Resource Type (Table 1)

Output Tables

Project #: None

Type

Wetland

Prairie

Forest

Habitat

Total Acres

Restore

100

100

Protect in Fee with State PILT Liability

0

0

Protect in Fee w/o State PILT Liability

o|o(o

240

240

Protect in Easement

0 0

0

Enhance

4,000 14,000

18,000

Total

4,000 14,340

Cl|o|o|o|o|o

Cl|o|o|o|o|o

18,340

How many of these Prairie acres are Native Prairie? (Table 1b)

Type

Native
Prairie
(acres)

Restore

0

Protect in Fee with State PILT Liability

0

Protect in Fee w/o State PILT Liability

240

Protect in Easement

0

Enhance

12,000

Total

12,240

Total Requested Funding by Resource Type (Table 2)

Type

Wetland

Prairie

Forest

Habitat

Total Funding

Restore

- $100,000

- $100,000

Protect in Fee with State PILT Liability

Protect in Fee w/o State PILT Liability

- $381,000

- $381,000

Protect in Easement

Enhance

$680,000 $1,897,000

- $2,577,000

Total

$680,000 $2,378,000

- $3,058,000

Acres within each Ecological Section (Table 3)

Type

Metro/Urban

Forest/Prairie | SE Forest

Prairie

N. Forest Total Acres

Restore

0

50

0 100

Protect in Fee with State
PILT Liability

0

0

0 0

Protect in Fee w/o State
PILT Liability

0

0

o

240

0 240

Protect in Easement

0

0

Enhance

0

9,000

0
0

9,000

o

18,000

Total

0

9,050

0

9,290

0 18,340

Total Requested Funding within each Ecological Section (Table 4)

Type

Metro/Urban

Forest/Prairie | SE Forest

Prairie

Total
Funding

N. Forest

Restore

$50,000

$50,000

- $100,000

Protect in Fee with State
PILT Liability

Protect in Fee w/o State
PILT Liability

$381,000

- $381,000

Protect in Easement

Enhance

$1,288,500

$1,288,500

- $2,577,000

Total

$1,338,500

$1,719,500

- $3,058,000

Average Cost per Acre by Resource Type (Table 5)

Type

| Wetland

| Prairie

| Forest

| Habitat |
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Restore

$1,000

Protect in Fee with State PILT Liability

Protect in Fee w/o State PILT Liability

$1,587

Protect in Easement

Enhance

$170

$135

Average Cost per Acre by Ecological Section (Table 6)

Type

Metro/Urban

Forest/Prairie

SE Forest

Prairie

N. Forest

Restore

$1,000

$1,000

Protect in Fee with State
PILT Liability

Protect in Fee w/o State
PILT Liability

$1,587

Protect in Easement

Enhance

$143

$143

Target Lake/Stream/River Feet or Miles

Outcomes

Programs in forest-prairie transition region:

e Wetland and upland complexes will consist of native prairies, restored prairies, quality grasslands, and
restored shallow lakes and wetlands ~ Protection results will be measured against MN Prairie Conservation
Plan goals for protected acres of native prairie and associated grassland for each geography.

Enhancement results will be measured using protocols developed for the multi-agency Grassland Monitoring

Network.

Programs in prairie region:

e Remnant native prairies are part of large complexes of restored prairies, grasslands, and large and small
wetlands ~ Protection results will be measured against MN Prairie Conservation Plan goals for protected
acres of native prairie and associated grassland for each geography.

Enhancement results will be measured using protocols developed for the multi-agency Grassland Monitoring

Network.

Page 12|16




Project #: None
Parcels

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel
list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards
the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final
accomplishment plan report will include the final parcel list.

Parcel Information

Sign-up Criteria?

Yes

Explain the process used to identify, prioritize, and select the parcels on your list:

Restore / Enhance Parcels

Name County TRDS Acres Est Cost Existing
Protection
NA Becker 13942201 99 $1,000 | Yes
NA Becker 13942201 99 $1,000 | Yes
NA Big Stone 12446210 99 $1,000 | Yes
NA Big Stone 12446210 99 $1,000 | Yes
NA Chippewa 11739213 99 $1,000 | Yes
NA Clay 14247204 99 $1,000 | Yes
NA Cottonwood 10734220 99 $1,000 | Yes
NA Cottonwood 10734220 99 $1,000 | Yes
NA Kandiyohi 12233215 99 $1,000 | Yes
NA Kandiyohi 12233215 99 $1,000 | Yes
NA Kittson 16045206 99 $1,000 | Yes
NA Kittson 16045206 99 $1,000 | Yes
NA Lac qui Parle 11943211 99 $1,000 | Yes
NA Lac qui Parle 11943211 99 $1,000 | Yes
NA Lincoln 10945217 99 $1,000 | Yes
NA Lincoln 11739213 99 $1,000 | Yes
NA Lincoln 10945217 99 $1,000 | Yes
NA Lyon 11243218 99 $1,000 | Yes
NA Lyon 11243218 99 $1,000 | Yes
NA Mahnomen 14642208 99 $1,000 | Yes
NA Mahnomen 14642208 99 $1,000 | Yes
NA Murray 10740210 99 $1,000 | Yes
NA Murray 10740210 99 $1,000 | Yes
NA Nobles 10140225 99 $1,000 | Yes
NA Nobles 10140225 99 $1,000 | Yes
NA Norman 14647203 99 $1,000 | Yes
NA Norman 14647203 99 $1,000 | Yes
NA Pennington 15345230 99 $1,000 | Yes
NA Pennington 15345230 99 $1,000 | Yes
NA Pipestone 10846219 99 $1,000 | Yes
NA Polk 15449201 99 $1,000 | Yes
NA Polk 15449201 99 $1,000 | Yes
NA Pope 12336214 99 $1,000 | Yes
NA Pope 12336214 99 $1,000 | Yes
NA Red Lake 15144202 99 $1,000 | Yes
NA Red Lake 15144202 99 $1,000 | Yes
NA Rock 10345227 99 $1,000 | Yes

Page 13|16



https://lsohcprojectmgmt.leg.mn/media/lsohc/accomplishment/signup_criteria/1527010086-Parcel_prioritization_criteri.pdf

Project #: None

NA Rock 10345227 99 $1,000 | Yes
NA Roseau 16242207 99 $1,000 | Yes
NA Roseau 16242207 99 $1,000 | Yes
NA Stearns 12335216 99 $1,000 | Yes
NA Stearns 12335216 99 $1,000 | Yes
NA Swift 12042212 99 $1,000 | Yes
NA Swift 12042212 99 $1,000 | Yes
NA Traverse 12548220 99 $1,000 | Yes
NA Traverse 12548220 99 $1,000 | Yes
NA Wilkin 13647205 99 $1,000 | Yes
NA Wilkin 13647205 99 $1,000 | Yes
NA Yellow 11546221 99 $1,000 | Yes
Medicine
NA Yellow 11546221 99 $1,000 | Yes
Medicine
Protect Parcels
Name County TRDS Acres Est Cost Existing
Protection
NA Becker 13942201 99 $1,000 | No
NA Becker 13942201 99 $1,000 | No
NA Big Stone 12446210 99 $1,000 | No
NA Big Stone 12446210 99 $1,000 | No
NA Chippewa 11739213 99 $1,000 | No
NA Chippewa 11739213 99 $1,000 | No
NA Clay 14247204 99 $1,000 | No
Bluestem Prairie Complex Addition Clay 13846203 154 $303,000 | No
Blazing Star Prairie Addition #1 Clay 14245208 8 $51,000 | No
NA Clay 14247204 99 $1,000 | No
NA Cottonwood 10734220 99 $1,000 | No
NA Cottonwood 10734220 99 $1,000 | No
Regal Meadow WMA addition Kandiyohi 12234201 80 $400,000 | No
NA Kandiyohi 12233215 99 $1,000 | No
NA Kandiyohi 12233215 99 $1,000 | No
NA Kittson 16045206 99 $1,000 | No
NA Kittson 16045206 99 $1,000 | No
NA Lac qui Parle 11943211 99 $1,000 | No
NA Lac qui Parle 11943211 99 $1,000 | No
Hole in the Mountain addition 2 Lincoln 10945207 37 $96,000 | No
Hole in the Mountain Addition #3 Lincoln 10945218 45 $405,000 | No
Hole In The Mountain Addition Lincoln 10945218 199 $303,117 | No
NA Lincoln 10945217 99 $1,000 | No
NA Lincoln 10945217 99 $1,000 | No
NA Lyon 11243218 99 $1,000 | No
NA Lyon 11243218 99 $1,000 | No
NA Mahnomen 14642208 99 $1,000 | No
NA Mahnomen 14642208 99 $1,000 | No
NA Murray 10740210 99 $1,000 | No
NA Murray 10740210 99 $1,000 | No
NA Nobles 10140225 99 $1,000 | No
NA Nobles 10140225 99 $1,000 | No
NA Norman 14647203 99 $1,000 | No
Twin Valley Preserve addition Norman 14345226 160 $260,000 | No
Cupido WMA addition Norman 14345226 160 $260,000 | No
NA Norman 14647203 99 $1,000 | No
NA Pennington 15345230 99 $1,000 | No
NA Pennington 15345230 99 $1,000 | No
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NA Pipestone 10846219 99 $1,000 | No
NA Pipestone 10846219 99 $1,000 | No
Agassiz Dunes SNA Addition Polk 14744229 116 $301,000 | No
NA Polk 15449201 99 $1,000 | No
NA Polk 15449201 99 $1,000 | No
NA Pope 12336214 99 $1,000 | No
NA Pope 12336214 99 $1,000 | No
NA Red Lake 15144202 99 $1,000 | No
NA Red Lake 15144202 99 $1,000 | No
NA Rock 10345227 99 $1,000 | No
NA Rock 10345227 99 $1,000 | No
NA Roseau 16242207 99 $1,000 | No
NA Roseau 16242207 99 $1,000 | No
NA Stearns 12335216 99 $1,000 | No
NA Stearns 12335216 99 $1,000 | No
NA Swift 12042212 99 $1,000 | No
NA Swift 12042212 99 $1,000 | No
NA Traverse 12548220 99 $1,000 | No
NA Traverse 12548220 99 $1,000 | No
NA Wilkin 13647205 99 $1,000 | No
NA Wilkin 13647205 99 $1,000 | No
NA Yellow 11546221 99 $1,000 | No
Medicine
NA Yellow 11546221 99 $1,000 | No
Medicine
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Project #: None

Parcel Map
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